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San Bernardino Associated Governments
County Transportation Commission
County Transportation Authority
Service Authority for Freeway Emergencies
County Congestion Management Agency

Major Projects Committee
February 12, 2004
9:00 a.m.

Location:
Best, Best & Krieger
3500 Porsche Way, #200
Ontario, CA

CALL TO ORDER - 9:00 a.m.
(Meeting chaired by Mayor Pro Tem Kelly Chastain.)

l. Agenda Notices/Modifications
. Announcements

Notes/Action

1. Possible Conflict of Interest Issues for the SANBAG Major Projects Pg. 7
Meeting of February 12, 2004

Note agenda item contractors, subcontractors and agents which may
require member abstentions due to conflict of interest and financial
interests. Member abstentions shall be stated and recorded on the
appropriate item in the minutes summary for each month. MPC0402Z

Consent Calendar
Consent Calendar items shall be adopted by a single vote unless removed by
Board member request. Items pulled from the consent calendar will be brought
up at the end of the agenda.

2. Major Projects Attendance Roster Pg. 11
A quorum shall consist of a majority of the membership of each
SANBAG Policy Committee, except that all County Representatives shall
be counted as one for the purpose of establishing a quorum. MPCATT04

3. Approval of the January Meeting Minutes MMPC0401 Pg. 15



Consent Calendar Cont’d

4.

Construction Change Orders to Ongoing SANBAG Construction
Contracts with Yeager/Skanska, Inc.

Review and Ratify Change Orders. TN 0436800. Darren Kettle
MPC0402A-DMK

Construction Change Orders to Ongoing SANBAG Construction
Contracts with Riverside Construction Company

Review and Ratify Change Orders. TN 0436800. Darren Kettle
MPC0402B-DMK

Discussion Calendar

Year 2004 Surface Transportation Improvement Program (STIP)

Approve the Year 2004 Surface Transportation Improvement Program
(STIP). Ty Schuiling MPC0205|-DMK

Request for Qualifications (RFQ) No. 04-051 for qualified firms to
prepare a Project Study Report (PSR)/Project Report (PR) for
construction of an additional westbound lane on 1-10 from Live Oak
Canyon Road to Ford Street.

Authorize release of Request for Qualifications (RFQ) No. 04-051 for
qualified firms to prepare a Project Study Report (PSR)/Project Report
(PR) for construction of an additional westbound lane on I-10 from Live
Oak Canyon Road to Ford Street. This action imposes no financial
impact. Darren Kettle MPC0402D-DMK

Extension of Contract No. 91-034 with Fluor Daniel

Recommend approval of extension to Contract No. 91-034 with Fluor
Daniel for a period of three years, at a total cost of $9,494,547 million as
detailed in the Financial Impact Section. Darren Kettle
MPC0402F-DMK

Amendment No. 2 to Cooperative Agreement No. 94-039 with
Caltrans for right of way acquisition for 1-10 widening project.

1.) Approve Amendment No. 2 to Cooperative Agreement No. 94-039
with Caltrans for right of way acquisition on the 1-10 widening project
extending the agreement to June 30, 2004 and increasing the contract by
$1,500,000 for a total of $4.1 million as specified in the financial impact
section.

2.) Approve budget amendment to increase task 0437000 in the amount of
3

Pg. 21

Pg. 27

Pg. 31

Pg. 33

Pg. 35

Pg. 47

Notes/Action



10.

11.

12.

13.

14.

15.

16.

$1,500,000. Funding source is Measure | Valley Major Projects Fund as
detailed in the Financial Impact Section. Darren Kettle
MPC0402G-DMK

Amendments to extend period of performance for various contracts

Recommend approval of amendments identified in the agenda item to
extend period of performance. Darren Kettle MPC0402F-DMK

Contract Amendment No. 1 to Contract No0.04-004 with
Yeager/Skanska, Inc. for construction of SR-210 Segment 9 Highland
Detour project

Recommend approval of Amendment No.1 in the amount of $150,000 to
Contract N0.04-004 with Yeager/Skanska, Inc. for construction of SR-210
Segment 9 Highland Detour Project. Darren Kettle
MPC0402H-DMK

Update on Plans, Specifications, and Estimates (PS&E) expenditures
on Segment 2 of Interstate 215 Improvements by Caltrans

Receive and file update of PS&E expenditures on Segment 2 of Interstate
215 Improvements by Caltrans. Darren Kettle MPC0402E-DMK

Acronym Listing ACRONYMS
Additional Items from Committee Members

Brief Comments by General Public
Director’s Comments

ADJOURNMENT

The Next Major Projects Meeting
is February 12, 2004.

Pg. 51

Pg. 71

Pg. 73

Pg. 81

Notes/Action



San Bernardino Associated Governments

Meeting Procedures

The Ralph M. Brown Act is the state law which guarantees the public’s right to attend and participate in meetings of local
legislative bodies. These rules have been adopted by the San Bernardino Associated Governments (SANBAG) Board of
Directors in accordance with the Brown Act, Government Code 54950 et seq., and shall apply at all meetings of the SANBAG
Board of Directors and Policy Committees.

Accessibility

The SANBAG meeting facility is accessible to persons with disabilities. If assistive listening devices or other auxiliary
aids or services are needed in order to participate in the public meeting, requests should be made through the Clerk of the
Board at least three (3) business days prior to the Board meeting. The Clerk’s telephone number is (909) 884-8276 and
office is located at 472 N. Arrowhead Avenue, San Bernardino, CA.

Adgendas — All agendas are posted at 472 N. Arrowhead Avenue, San Bernardino at least 72 hours in advance of the meeting,
Staff reports related to agenda items may be reviewed at the SANBAG offices located at 472 N. Arrowhead Avenue, San
Bernardino.

Agenda Actions — Items listed on both the “Consent Calendar” and *“Items for Discussion” contain suggested actions. The
Board of Directors will generally consider items in the order listed on the agenda. However, items may be considered in any
order. New agenda items can be added and action taken by two-thirds vote of the Board of Directors.

Closed Session Agenda Items — Consideration of closed session items excludes members of the public. These items include
issues related to personnel, pending litigation, labor negotiations and real estate negotiations. Prior to each closed session, the
Chair will announce the subject matter of the closed session. If action is taken in closed session, the Chair may report the
action to the public at the conclusion of the closed session.

Public Testimony on an Item — Members of the public are afforded an opportunity to speak on any listed item. Individuals
wishing to address the Board of Directors or Policy Committee Members should complete a “Request to Speak” form,
provided at the rear of the meeting room, and present it to the SANBAG Clerk prior to the Board's consideration of the item.
A "Request to Speak" form must be completed for each item when an individual wishes to speak on. When recognized by the
Chair, speakers should be prepared to step forward and announce their name and address for the record. In the interest of
facilitating the business of the Board, speakers are limited to three (3) minutes on each item. Additionally, a twelve (12)
minute limitation is established for the total amount of time any one individual may address the Board at any one meeting.
The Chair or a majority of the Board may establish a different time limit as appropriate, and parties to agenda items shall not
be subject to the time limitations.

The Consent Calendar is considered a single item, thus the three (3) minute rule applies. Consent Calendar items can be pulled
at Board member request and will be brought up individually at the specified time in the agenda allowing further public
comment on those items.

Agenda Times — The Board is concerned that discussion take place in a timely and efficient manner. Agendas may be
prepared with estimated times for categorical areas and certain topics to be discussed. These times may vary according to the
length of presentation and amount of resulting discussion on agenda items.

Public Comment — At the end of the agenda, an opportunity is also provided for members of the public to speak on any
subject with SANBAG’s authority. Matters raised under ““Public Comment’ may not be acted upon at that meeting. The time
limits established in Rule #4 still apply.

Disruptive Conduct — If any meeting of the Board is willfully disrupted by a person or by a group of persons so as to render
the orderly conduct of the meeting impossible, the Chair may recess the meeting or order the person, group or groups of person
willfully disrupting the meeting to leave the meeting or to be removed from the meeting. Disruptive conduct includes
addressing the Board without first being recognized, not addressing the subject before the Board, repetitiously addressing the
same subject, failing to relinquish the podium when requested to do so, or otherwise preventing the Board from conducting its
meeting in an orderly manner.

Please be aware that a NO SMOKING policy has been established for SANBAG meetings. Your cooperation is appreciated!



AGENDAITEM __ 2

MAJOR PROJECTS COMMITTEE ATTENDANCE ROSTER - 2004

Name Jan. Feb. March April May | June | July Aug. Sept. | Oct. | Nov. Dec.

Fred Aguiar

Patti Aguiar

Bill Alexander

Paul Biane

Kelly Chastain

Robert Christman

Bea Cortes

X| X| X| X| X| X

Paul Eaton

Jerry Eaves

Pat Gilbreath X

Dennis Hansberger

Larry McCallon

Gwenn Norton-Perry

Mark Nuami

Gary Ovitt X

John PomierskKi X

Richard Riddell X

Brad Sundquist

Eunice Ulloa X

Portal/Agendas/MPCATT04.DOC




AGENDAITEM __ 2

Judith Valles X

Kurt Wilson X

Clifford Young

X- indicates member attended meeting.  * - indicates non-voting member attended meeting.
Crossed out box indicates member is no longer a Board Member. ** - indicates new member

Portal/Agendas/MPCATT04.DOC




San Bernardino Associated Governments

| Governments |
SAN BAG 472 North Arrowhead Avenue, San Bernardino, CA 92401

Working Together Phone: (909) 884-8276  Fax: (909) 885-4407 TRANSPORTATION
Web: www.sanbag.ca.gov MEASURE I

eSan Bernardino County Transportation Commission eSan Bernardino County Transportation Authority
eSan Bernardino County Congestion Management Agency eService Authority for Freeway Emergencies

MINUTES SUMMARY

Major Projects Committee

January 15, 2004, 9:00 a.m.

Location:
Best, Best & Krieger
3500 Porsche Way #200, Ontario, CA

Major Projects Committee Attendance

Chair
Kelly Chastain, Mayor Pro Tem Robert Christman, Council Judith Valles, Mayor
City of Colton City of Loma Linda City of San Bernardino
Vice-Chair
Paul M. Eaton, Mayor Gary Ovitt, Mayor John Pomierski, Mayor
City of Montclair City of Ontario City of Upland
Paul Biane, Supervisor Bill Alexander, Mayor Richard Riddell, Mayor
County of San Bernardino City of Rancho Cucamonga City of Yucaipa
Eunice Ulloa, Mayor Pat Gilbreath, Council
City of Chino City of Redlands
Bea Cortes, Council Kurt Wilson, Mayor Pro Tem

City of Grand Terrace City of Rialto



San Bernardino Associated Governments

County Transportation Commission
County Transportation Authority

Service Authority for Freeway Emergencies
County Congestion Management Agency

Major Projects Committee
January 15, 2004
9:00 a.m.

Location:
Best, Best & Krieger
3500 Porsche Way, #200
Ontario, CA

CALL TO ORDER -9:00 a.m.

(Meeting chaired by Mayor Pro Tem Kelly Chastain.)

l. Agenda Notices/Modifications
. Announcements

1. Possible Conflict of Interest Issues for the SANBAG Major Projects
Meeting of January 15, 2004

Note agenda item contractors, subcontractors and agents which may
require member abstentions due to conflict of interest and financial
interests. Member abstentions shall be stated and recorded on the
appropriate item in the minutes summary for each month.

Consent Calendar
Consent Calendar items shall be adopted by a single vote unless removed by
Board member request. Items pulled from the consent calendar will be brought
up at the end of the agenda.

2. Major Projects Attendance Roster
A quorum shall consist of a majority of the membership of each
SANBAG Policy Committee, except that all County Representatives shall
be counted as one for the purpose of establishing a quorum.

3. Approval of the December Meeting Minutes

Pg. 7

Pg. 11

Pg. 13

Notes/Action

Please see each
item for
conflicts.

MOTION:
Eaton
SECOND:
Pomierski
Motion carried.



Consent Calendar Cont’d

4.

Construction Change Orders to Ongoing SANBAG Construction
Contracts with Yeager/Skanska, Inc.

Review and Ratify Change Orders. TN 0436800. Darren Kettle

Construction Change Orders to Ongoing SANBAG Construction
Contracts with Riverside Construction Company

Review and Ratify Change Orders. TN 0436800. Darren Kettle

Discussion Calendar

Right of Way purchases for University Parkway/State Street & BNSF
rail line grade separation project funded by Traffic Congestion Relief
Program

1. Conditioned upon funds available within the Traffic Congestion Relief
Fund, authorize the expenditure in amount not to exceed $1.5 million
for various parcels needed for the construction of the University
Parkway/State Street & BNSF rail line grade separation, and

2. Approve budget amendment to increase Task N0.0427500 in the
amount of $1.5 million. Funding Source is Traffic Congestion Relief
Program. Darren Kettle

Amendment to Cooperative Agreement No. 01-093 with Caltrans
increasing Traffic Congestion Relief Program (TCRP) funding for
Project Development costs for the Interstate 10 Widening Project

Recommend approval of Amendment No. 1 to Cooperative Agreement
No. 01-093 with Caltrans increasing TCRP funding for Project
Development costs for the Interstate 10 Widening Project. Darren Kettle

Pg. 19

Pg. 23

Pg. 31

Pg. 33

Notes/Action

MOTION:
Eaton
SECOND:
Pomierski
ASTAINED:
Biane
Cortes
Gilbreath
Pomierski
Motion carried.
9-0-4

MOTION:
Eaton
SECOND:
Pomierski
ABSTAINED:
Biane
Pomierski
Motion carried.
11-0-2

MOTION:
Valles
SECOND:
Alexander
Motion carried.

MOTION:
Gilbreath
SECOND:
Eaton

Motion carried.



10.

10a..

11.

12.

13.

14.

Purchase Orders for 1-10 Truck Climbing Lane (TCL) Utility
Relocations

Recommend approval of Purchase Order No. 0462 in the amount
$100,000 with SBC Telephone and Purchase Order No. 0463 in the
amount of $210,000 Western Heights Water Company for utility
relocation work performed related to the Interstate-10 Truck Climbing
Lane (TCL). Darren Kettle

Interstate 10/Tippecanoe Interchange Cooperative Agreement with
Caltrans

Approve Cooperative Agreement No. 04-050 with Caltrans establishing
terms and conditions for project development of the Interstate
10/Tippecanoe Interchange. Darren Kettle

Contract No. 04-049 to provide Construction Zone Enhanced
Enforcement (COZEEP) services for 1-10 Truck Climbing Lane
(TCL)

Recommend approval of Contract No. 04-049 for COZEEP services with
California Highway Patrol (CHP) for I-10 Truck Climbing Lane (TCL) in
the amount of $ 165,100. Darren Kettle

Construction Advertising for Upcoming State Route 210 Projects

Approve plans and specifications, and authorize staff to advertise
upcoming State Route 210 construction projects. Darren Kettle

Acronym Listing
Additional Items from Committee Members

Brief Comments by General Public

Director’s Comments
Darren Kettle asked if the committee would be interested in holding

the Major Projects Committee meetings at the Depot when SANBAG
offices move to the Depot. More discussion at future meetings.

ADJOURNMENT @ 9:25 a.m.

The Next Major Projects Meeting
is February 12, 2004.

Pg. 39

Pg. 43

Pg. 57

Pg. 61

Notes/Action

MOTION:
Christman
SECOND:
Gilbreath
Motion carried.

MOTION:
Alexander
SECOND:
Gilbreath
Motion carried.

MOTION:
Gilbreath
SECOND:
Ulloa
OPPOSED:
Christman
Motion carried.
12-1-0

MOTION:
Christman
SECOND:
Pomierski
Motion carried.



Date:
Subject:

Recommendation:”

Background:

Minute Action
AGENDA ITEM: 6
February 12, 2004
Year 2004 State Transportation Improvement Program (STIP)

1) Approve 2004 State Transportation Improvement Program (STIP)
programming as shown in Table 5 (attached).

2) Approve 2004 STIP Transportation Enhancements (TE) programming as
shown in Table 6 (attached).

The SANBAG Board of Directors acted in November 2003 to receive the
schedule for development of the Year 2004 STIP, including Board approval of the
2004 STIP submittal to the California Transportation Commission (CTC) in
March 2004. The Fund Estimate (FE) adopted by the CTC on December 10,
2003, identifies $415 million of additional programming available statewide over
the next five years. Essentially all of this added capacity ($407 million) is
required to fund TE, referred to as Transportation Enhancement Activities (TEA)
in TEA-21, which will now be administered through the STIP, therefore the CTC
is not allowing any programming of new funds.

2004 STIP Programming

Figure 1 provides an overview of the 2002 and 2004 STIP revenue and
programming. The attached STIP Tables rely on the format typically used for
STIP development with the addition of information specific to this unique STIP
programming cycle. Tables 1 and 2 document past STIP commitments by the
SANBAG Board, the current availability of STIP funds, and current STIP
programming. Tables 3 and 4 detail the current STIP programming by fiscal year
and the proposed spreading of STIP funds for the 2004 STIP, respectively.

Approved
San Bernardino Associated Governments
Major Projects Committee

Date:

Moved: Second:

In Favor: Opposed: Abstained:

Witnessed:




Major Projects Agenda Item
February 12, 2004
Page 2 of 4

Finally, Table 5 provides a comprehensive listing of proposed STIP commitments
by SANBAG in comparison with available revenues from the STIP and other
sources. The tables are discussed individually in more detail below.

1. Table 1 shows SANBAG’s commitments and programming through the 2002
STIP. During the 2002 STIP cycle, agencies were given the option of
programming the FY07/08 share, which was estimated to total about $110
million for San Bernardino County. Of this $110 million, approximately
$39 million was programmed and the remaining $71 million was
committed to future projects, which are identified as “Unprogrammed
Commitments” on Table 1.

In December 2002 with the announcement of State budget problems, it
became apparent that the 2002 STIP FE was based on overly aggressive
assumptions and would not be providing the programmed funding
capacity. At that time the SANBAG Board acted to adopt funding
principles and prioritization strategies for projects either programmed or
committed in the 2002 STIP. As indicated in Table 1, this included
deprogramming retrofit soundwall and interchange design projects and
reserves and identifying alternative funding sources for transit projects.
These projects, along with projects that were allocated by the CTC and are
in the process of implementation, have been removed from Table 2. In
addition, the “Unprogrammed Commitments” have been removed since
there is no programming capacity during this STIP cycle.

2. Table 2 shows the revenue available for programming through the 2004
STIP for San Bernardino County cycle and the current programming. As
shown, the 2004 STIP FE shows a negative share for San Bernardino
County. Note that current programming relies on the $39 million that was
programmed in advance during the 2002 STIP cycle. There is no
deprogramming of currently programmed projects required at this time,
but rather a recommended “spreading” of the funds programmed in the
2002 STIP through FY 08-09; the negative share identified in the FE will
be accounted for in future STIP cycles.

3. The FE identified annual programming targets for each county to assist in
the spreading of currently programmed projects. Table 3 shows the STIP
programming subject to spreading totaling about $297 million, which
includes all projects that have not received allocation or commitment of
STIP funds from the CTC, as compared to the annual targets. As
indicated, the advance on future shares programmed in the 2002 STIP

mpc0402a-abz.doc



Major Projects Agenda Item

February 12, 2004
Page 3 of 4

mpc0402a-abz.doc

added to the negative 2004 STIP county share results in a total advance of
$45,001,000 from future shares.

4. Table 4 shows the recommended STIP programming, which is consistent
with the annual targets. As with the 2002 STIP, the priorities for the 2004
STIP include completion of the Measure | program and funding for
development of major interchange projects in the Victor Valley and
Barstow areas. Therefore a change in programming is not recommended
at this time. However, through the use of Measure | funds and funds
expected from reauthorization of TEA-21, a change in the funding strategy
will minimize the impact of the STIP fund availability on the project
schedules. This strategy results in a decrease in the programmed STIP
from $297 million to $268 million, which decreases the advance from
future shares to almost $16 million.

5. Table 5 shows the complete STIP programming options identified by staff

for consideration by SANBAG’s Policy Committees and approval by the
SANBAG Board.

2004 STIP TE Programming

In August 2003 the CTC voted to incorporate the TE program into the STIP
beginning with FY03/04 so that all future federal TE apportionments will be
programmed through the STIP. A region is allowed to include in its STIP
submittal any TE-eligible project or TE project reserve. The 2004 STIP FE
identified annual programming targets for each county to assist in the
programming of TE funds. A region is not limited by these targets, but TE
programming does count against the total county share. In addition, a region is
not required to program its full TE-eligible share on TE projects, but the statewide
TE apportionments must be met. If a region chooses not to use its full TE
apportionment, the CTC may leave a portion of county shares unprogrammed and
available only for TE projects. Staff recommends that the 2004 STIP include
programming of TE reserves with no specific projects listed at this time as shown
in Table 6. Project sponsors will be able to receive allocations from the CTC after
approval by SANBAG and as a project is ready for implementation. These
projects are subject to the same timely-use-of-funds guidelines as STIP projects.

In August 2003, the SANBAG Board approved a list of set-asides for TE funds
anticipated from the reauthorization of TEA-21, as shown in Table 6. These
projects are large-scale, high-priority regional projects that were either initiated
during TEA-21 or are associated with Measure | Major Projects. Actual
allocation of these funds by SANBAG will not occur until the sponsoring agency



Major Projects Agenda Item

February 12, 2004
Page 4 of 4

Financial Impact:

Reviewed By:

Responsible Staff:

mpc0402a-abz.doc

commits to provide the necessary match to fully fund the project. Pursuant to
SANBAG policy, agencies receiving allocation of TE funds from SANBAG will
be required to fund the project development, including environmental clearance,
with other sources of funding.

This item is consistent with STIP development activities provided for in the
SANBAG Budget. Approval of the 2004 STIP priorities may result in increased
revenue in future SANBAG budgets, reflecting funding for specific highway
projects managed by SANBAG. Subject to the approval of the California
Transportation Commission, adoption of the 2004 STIP will commit
approximately  $268 million in transportation financing to projects in
San Bernardino County over the next five-year period. TN 0450000

This item will be reviewed by the Major Projects Committee on February 12, the
Plans and Programs Policy Committee on February 18, and the Mountain/Desert
Committee on February 20, 2004.

SANBAG Staff.



Date:

Subject:

Recommendation:”

Background:

Minute Action

AGENDA ITEM: 4
February 12, 2004

Construction Change Orders to On-going SANBAG Construction Contracts with
Yeager/Skanska

Review and ratify change orders.

This item addresses only on-going construction contracts with
Yeager/Skanska, Inc.

As directed by SANBAG Board action in September 1, 1999, the status of
construction change orders (CCQO’s) is presented below:

A CN 01-019 with Yeager/Skanska, Inc. for construction of State Route 210
segment 2 mainline: No new change orders have been approved since the
last Major Projects Committee action.

B. CN 01-019 with Yeager/Skanska, Inc. for construction of State Route 210
segment 3A mainline: No new change orders have been approved since
the last Major Projects Committee action.

C. CN 02-010 with Yeager/Skanska, Inc. for construction of State Route 210
segment 3B mainline: No new change orders have been approved since
the last Major Projects Committee action.

MPC0204A-DMK.DOC

Approved
San Bernardino Associated Governments
Major Projects Committee
Date:
Moved: Second:

In Favor:  Opposed:  Abstained:

Witnessed:




Major Projects Agenda Item

February 12, 2004
Page 2

Financial Impact:

Reviewed By:

Responsible Staff:

MPC0204A-DMK.DOC

D. CN 04-005 with Yeager/Skanska, Inc. for construction of State Route 210
Segment 10 early project: CCO No. 10 ($10,000 increase for maintaining
electrical systems) and CCO No. 12 ($32,189 increase for revision to
pedestrian crossing and power poles) have been approved since the last
Major Projects Committee action.

E. CN 04-004 with Yeager/Skanska, Inc. for construction of the Highland
Detour project in Rialto: CCO No. 1 ($25,000 increase for maintaining
traffic and safety) and CCO No. 2 (no cost for time extension) have been
approved since the last Major Projects Committee action.

This item imposes no financial impact, as all CCO’s are within previously
approved contingency amounts. TN 0436800.

This item will be reviewed by the Major Projects Committee on
February 12, 2004.

Darren Kettle, Director of Freeway Construction



Date:

Subject:

Recommendation:”

Background:

Financial Impact:

Minute Action

AGENDA ITEM: 9)

February 12, 2004

Construction Change Orders to On-going SANBAG Construction Contracts with
Riverside Construction Company and Brutoco Engineering & Construction.

Review and ratify change orders.

This item addresses only on-going construction contracts with Riverside
Construction Company and Brutoco Engineering & Construction, Inc.

As directed by SANBAG Board action on September 1, 1999, the status of
construction change orders (CCQ’s) is presented below:

A

CN 03-027 with Riverside Construction Company for construction of 14"
Street/Wilson Creek Crossing: No new CCOs have been approved since the
last Major Projects Committee action.

CN 03-060 with Riverside Construction Company for construction of SR 210
Segment 9 Early project: CCO No. 11 ($10,000 increase for extending
sideyard fences to soundwall) has been approved since the last Major Projects
Committee action.

CN 04-018 with Brutoco Engineering & Construction for construction of 1-10
Truck Climbing project: No new CCOs have been approved since the last
Major Projects Committee action.

This item imposes no financial impact, as all CCO’s are within previously
approved contingency amounts. TN 0436800 and TN 0443000.

MPC0402B-DMK.DOC
0451400

Approved
San Bernardino Associated Governments
Major Projects Committee
Date:
Moved: Second:

In Favor:  Opposed: Abstained:

Witnessed:




Major Projects Agenda Item
February 12, 2004
Page 2

Reviewed By: This item will be reviewed by the Major Projects Committee on
February 12, 2004.

Responsible Staff:  Darren Kettle, Director of Freeway Construction

MPC0402B-DMK.DOC
0451400



Date:

Subject:

Recommendation:”

Background:

Minute Action

AGENDA ITEM 7
February 12, 2004
Request for Qualifications (RFQ) No. 04-051 for qualified firms to prepare a
Project Study Report (PSR)/Project Report (PR) for construction of an additional
westbound lane on 1-10 from Live Oak Canyon Road to Ford Street.
Authorize release of Request for Qualifications (RFQ) No. 04-051 for qualified
firms to prepare a Project Study Report (PSR)/Project Report (PR) for
construction of an additional westbound lane on 1-10 from Live Oak Canyon

Road to Ford Street. This action imposes no financial impact.

This is a Request for Qualifications to perform environmental work on a new
project. To date, the following Measure | Major Projects have been completed:

1-10: Add one carpool lane from LA County line to I-15.

Route 60: Add one carpool lane and one general purpose lane from the LA
County line to the Riverside County line.

Route 71.: Construct new freeway from LA County line to Riverside County
line.

To date, progress on the following Measure | Major Projects has been as follows:
SR30/210: 19 bridges complete. 7 mainline segments complete. 4 major flood

control crossings complete. 5 bridges under construction.
1 mainline segment under construction. 1 major flood control

MPC0402D-DMK.DOC

Approved
San Bernardino Associated Governments
Major Projects Committee
Date:

Moved: Second:

In Favor: Opposed: Abstained:

Witnessed:




Major Projects Agenda Item

February 12, 2004
Page 2

Financial Impact:

Reviewed By:

Responsible Staff:

MPC0402D-DMK.DOC

crossing under construction. 3 mainline segments (segments 9-11)
construction contracts planned for this summer.

I-215 N Entire route north of 1-10 currently being designed.

1-215 S Preliminary engineering and Environmental Document preparation
underway.

I-10 East Truck Climbing Lane under construction

Final design of Median Lane additions from Orange Street to Ford
Street complete by late summer 2004

The final project included in the Measure | Major Projects category is the 1-10
East, westbound lane addition from Live Oak Canyon Road to Ford Street. Staff
recommends moving forward with this final Measure | Major Project. The first
step is the preparation of the environmental document, preliminary engineering
and project report. Staff proposes to fund this effort with Measure 1 Valley Major
Project funds.

The action imposes no financial impact. If a contract is awarded for this work,
the presently estimated cost is approximately $900,000. TN 0443000.

This item will be reviewed by the Major Projects Committee on
February 12, 2004.

Darren Kettle, Director of Freeway Construction



Date:

Subject:

Recommendation:”

Background:

Minute Action
AGENDA ITEM 12
February 12, 2004

Update on Plans, Specifications, and Estimates (PS&E) expenditures on Segment
2 of Interstate 215 Improvements by Caltrans

Receive and file update of PS&E expenditures on Segment 2 of Interstate 215
Improvements by Caltrans

In December 2003 and with the news of pending staff reductions/restructuring at
Caltrans that potentially could delay the progress of the 1-215 improvements and
other major freeway projects within San Bernardino County, the SANBAG Board
authorized staff to negotiate an amendment to an existing contract with
DMJM+Harris for final engineering design services for the 1-215 Segment 2
improvements. In January, the SANBAG Board approved a contract amendment
with DMJM+Harris in the amount of $6.95 million for final engineering design
services for Segment 2 of Interstate 215. During deliberations of the above
actions, SANBAG staff informed the Major Projects Committee and the Board
that Caltrans had incurred about $3.3 million in costs for their efforts on Segment
2 and that staff was working with Caltrans management to better understand the
accounting for the project.

In response to SANBAG’s request for an explanation of Caltrans’ accounting on
the project, Caltrans District 8 Director Anne Mayer submitted the attached letter
detailing the costs incurred by Caltrans. SANBAG staff has reviewed the letter
and generally concurs with its conclusions. Clearly Caltrans has made substantial
progress on two bridges and the Geotechnical Design Report which they will
continue on to completion. Caltrans has also completed several work elements
that can be used by DMJM-+Harris as they design the mainline freeway and the
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remaining 3 bridge structures. There are several work elements where some
progress has been made but due to professional engineering requirements must be
redone because of a change to the designer of record. As Ms. Mayer notes, much
of the work initiated by Caltrans can be used as a basis for DMJM+Harris’ efforts
on the final design but because of the shift of professional responsibility there will
be some duplication of effort.

Finally, the 1-215 project is the first project in San Bernardino County that falls
under the new accounting procedures of SB 45 which fundamentally changed the
way regional transportation agencies and Caltrans fund and deliver projects. The
most significant change that affects this project that has not affected projects in
the past is Caltrans’ ability to charge indirect costs to the project, similar to how
private consultants charge overhead on contracts. In SANBAG staff’s analysis of
the accounting on the project, we have identified about 1/3™ , or about $1.1
million, of the $3.3 million in expenditures can be attributed to “overhead” related
expenditures.

While at first blush, the Caltrans expenditures on the project might have seemed
excessive, Ms. Mayer’s explanation of those expenditures and an analysis of the
accounting conducted by SANBAG staff confirms that the expenditures are not
unreasonable. In any event, the transfer of this project from Caltrans to
SANBAG, in spite of some duplication of effort, is in the best of interest of the
project and permits another project that otherwise would have been shelved to
continue moving forward.

The action imposes no financial impact.

This item will be reviewed by the Major Projects Committee on
February 12, 2004.

Darren Kettle, Director of Freeway Construction



Date:
Subject:

Recommendation:

Background:

Minute Action
AGENDA ITEM 8
February 12, 2004
Extension of Contract No. 91-034 with Fluor Daniel

Recommend approval of extension to Contract No. 91-034 with Fluor Daniel for a
period of three years, at a total cost of $9,494,547 million as detailed in the Financial
Impact Section.

This is an extension to an existing contract. Since fiscal year 1992, Fluor Daniel
has been providing program management services to SANBAG for implementation
of the Measure I Major Projects program. During that period, a great deal of
progress has been made. The Rt. 60 project is complete. The Rt. 71 is complete.
The 1-10 HOV widening project through Ontario is complete. Segments 1-7 of
Route 30/210 are complete. Ten freeway overcrossings are complete, and one is
nearly complete. A number of early soundwall projects are also complete. The
Route 71 landscaping project is nearly complete. Early construction work is
underway on Segments 9 and 10 of Route 30/210 with a mainline (Segments 9-11)
construction contract award anticipated in early summer of this year. The I-10 Truck
Climbing Lane is under construction and 1-10 lane additions through Redlands are
scheduled to began construction in early 2005.

On the project development side, SANBAG has become the lead agency for three of
the four 1-215 North Segments with final design underway of two of those three
segments with the third starting final design in summer of this year. This project is
scheduled for construction from early 2005 through 2009. SANBAG, in partnership
with the Riverside County Transportation Commission, has initiated preliminary
engineering and is developing the environmental document for the 1-215 South
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project. This phase of the project is typically the most time consuming of any phase
of a major freeway project and could extend into the next decade. The project is
estimated at $350 million in San Bernardino County and will require that San
Bernardino County voters approve the extension of Measure I to ensure full funding
of the project. Also at this meeting in separate agenda item, staff is requesting
authorization to release a Request for Qualifications to provide consulting services
for the preparation of a Project Study Report, preliminary engineering, and
environmental document for the 1-10 Westbound Lane addition from Live Oak
Canyon to Ford Street.

Finally, SANBAG, at the request of member jurisdictions, continues to act as the
lead agency on the Tippecanoe/Interstate 10 Interchange and two railroad/highway
grade separations.

A vast number of lesser tasks and contributory products have been completed and
prepared along the way to lay the foundation for the major milestones listed above,
one of the most important of which has been the processing of well over $100
million in federal funds. This last accomplishment has enabled SANBAG to stay
well ahead of schedule in terms of obligating STP funds as required by state’s “use it
or loose it” policy and, through fund exchanges, has greatly enhanced the flexibility
of local agencies in pursuit of project commitments.

All of this work has been managed and developed by SANBAG’s program
management consultant, Fluor Daniel Inc. Though conveniently operating under the
administrative umbrella of Fluor Daniel Inc., this staff works exclusively out of
SANBAG offices and operates as a direct extension of SANBAG staff. SANBAG
staff, in the case of the Major Projects Program, consists only of the director and the
secretary. By any measure, the Fluor staff is, in practical effect, indistinguishable
from regular SANBAG employees, but particularly in terms of loyalty and
dedication. The decided success that SANBAG has enjoyed in the implementation
of the Measure | Major Projects Program has been made possible by the hard work
and ingenuity of these dedicated individuals.

As the attached project schedule (and staff assignment plan) indicates, most of
remaining work should be substantially complete within the next three years. In light
of these circumstances, including the substantial progress made to date as well as the
importance of fulfilling SANBAG’s commitments regarding Rt. 30/210, staff
recommends a full 3-year extension to the Fluor Daniel program management
contract. This recommendation is consistent with SANBAG’s Contracting and
Procurement Policy, according to which renewal of professional services contracts
without re-competition can be justified given findings of (1) specific qualifications,
(2) unique knowledge of the project, or (3) unique knowledge of the work required,
resulting in the conclusion that the contractor is preeminently qualified to perform
the work. Unquestionably, Fluor Daniel, or rather the particular staff working out of
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SANBAG offices, remains preeminently qualified to perform the program
management work necessary to complete the Measure | Major Projects Program.
Having participated in all phases of activity required to bring the program to its
current point, these staff possess indispensable historical intimacy with every detail
of the program from project scope, design, right of way and so on, all the way
through to established and positive relationships with Caltrans, other participating
agencies, as well as our member jurisdictions. Given these special qualifications,
coupled with the importance of maintaining the established schedules, staff finds it
prudent to recommend extension of the current contract.

The total amount of this item is $9,494,547 over a 3-year period. The first year’s
expenditure is consistent with FY 04/05 budget currently being developed by
SANBAG staff. No charges will occur against this amendment during FY 03/04.
Funding source is Measure | Valley Major Projects Fund. TN 0451400.

This item will be reviewed by the Major Projects Committee on February 12, 2004.

Darren Kettle, Director of Freeway Construction



Date:

Subject:

Recommendation:”

Background:

Minute Action
AGENDA ITEM 9
February 12, 2004

Amendment No. 2 to Cooperative Agreement No. 94-039 with Caltrans for right
of way acquisition for 1-10 widening project.

1.) Approve Amendment No. 2 to Cooperative Agreement No. 94-039 with
Caltrans for right of way acquisition on the 1-10 widening project extending the
agreement to June 30, 2004 and increasing the contract by $1,500,000 for a total
of $4.1 million as specified in the financial impact section.

2.) Approve budget amendment to increase task 0437000 in the amount of
$1,500,000. Funding source is Measure | Valley Major Projects Fund as detailed
in the Financial Impact Section.

This is an amendment to an existing cooperative agreement. In March, 1994,
SANBAG entered into this cooperative agreement with Caltrans for the
acquisition of right of way for the 1-10 HOV widening project. The agreement
stated that SANBAG would be responsible for 100% of all capital outlay and
right of away staffing costs for the project. The agreement did not specify a dollar
amount. However, there was a staff recommendation that estimated costs to be
approximately $1.5 million including capital expenses.

In May 1997 SANBAG staff advised the Board the cost of this agreement would
need to increase by an estimated $500,000 due to expenses incurred prior to utility
relocation and at least one potentially costly property that was involved in
eminent domain proceedings.
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The first official amendment to the agreement was approved on December 1,
1999. The amendment was for an increase in funds by $600,000. In addition, the
termination date of the agreement was extended to December 31, 2001. The
increase in cost was attributed to the condemnation of two car dealerships that had
yet to be settled. Caltrans estimated the final valuation and goodwill settlement to
cost approximately $350,000. Other estimated costs were due to expiration of
temporary construction easements, relocation of an electronic sign for one of the
car dealerships, acquisition of an aerial easement due to a sign being placed
partially outside the State right of way, and, and a 20% contingency allowance.

In January 2001, the Major Projects Committee approved a second amendment to
this contract in the amount of $4.1 million for increase ROW cost for the 1-10
HOV Widening project subject to clarification of several Temporary Construction
Easement and Permanent Easement issues. However, SANBAG staff removed
the item from the Board Agenda so that research could continue on identifying
appropriate costs.

This second and final amendment for a total cost of $1.5 million is to finalize
SANBAG’s commitment to this project. The $1.5 million request is to fund the
balance of acquisition related costs including fee, temporary construction
easements, damages, and permanent easements, as well as Caltrans support costs.
The final court awarded settlement was significantly higher than what was
previously estimated by over $1 million.

The total amendment amount is $1,500,000 for a total contract amount of
$4,100,000. The financial impact of this item is not consistent with the FY
2003/2004 budget.

A budget amendment is requested to increase the amount of task number 0437000
and funding source Measure | Valley Major Projects Fund by $1,500,000.

This item will be reviewed by the Major Projects Committee on
February 12, 2004.

Darren Kettle, Director of Freeway Construction



Date:

Subject:

Recommendation:”

Background:

Minute Action
AGENDA ITEM 11
February 12, 2004

Contract Amendment No. 1 to Contract No.04-004 with Yeager/Skanska, Inc. for
construction of SR-210 Segment 9 Highland Detour project

Recommend approval of Amendment No. 1 in the amount of $150,000 to
Contract N0.04-004 with Yeager/Skanska, Inc. for construction of SR-210
Segment 9 Highland Detour Project

On October 1, 2003, the Board awarded Construction Contract No.04-004 to
Yeager/Skanska, Inc, for construction of SR-210 Segment 9 Highland Detour
project in the amount of $1,070,643.90. As a construction contract, state law
requires that contracts be awarded to the lowest responsive and responsible bidder
and that change orders may be issued in amount not to exceed funds available
within the contract contingency. In the event an amendment is required that
exceeds funding available, the need for the amendment must meet one of three
tests:

1. Unforeseen circumstances
2. Incorrect Plans and Specifications
3. New mandates imposed by law or third party agency

In this case, it has come to SANBAG’s attention that the plans and specifications
contained errors in the traffic signalization portions in plans, specifically on the
tables that call out whether electrical conduit is in place to accommodate the
signal upgrades or if new larger conduit will be required.
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While there will be an increase in cost to the total contract it is a cost that would
have been a part of the original bid had the accurate information been included in
the PS&E package. This is not a situation where the contractor initiated work
based on the plans and specifications only to have to redo the work.

This action would increase the total contract amount by $150,000 to
$1,220,643.90. The financial impact of this item in FY 03/04 is $1,220,643.90
and remains consistent with the FY 03/04 budget. The funding source is Measure
I Valley Major Projects funds. TN 0436800.

This item will be reviewed by the Major Projects Committee on
February 12, 2004.

Darren Kettle, Director of Freeway Construction



Date:
Subject:

Recommendation:”

Background:

February 12, 2004

Minute Action

AGENDA ITEM 10

Amendments to extend period of performance for various contracts

Recommend approval of amendments to extend period of performance:

CN 01-018-05
CN 01-015-04
CN 01-016-04
CN 01-017-04
CN 97-039-05
CN 93-082-07
CN 96-019-01
CN 99-052-06

This item amends a number of on-going contracts that have soon will expire.
In order to advance SANBAG’s program of designing and building the Measure |
Major Projects, the period of performance for each of these contracts must be
extended. The first four contracts (01-015 — 01-018) listed above allow for
continuation of technical advisory panel that reviews potential earthquake fault
rupture issues for the SR-210 project that has been used for the 1-215. One
contract (97-039) is for on-call constructability and design review. One contract
(93-082) is for on-call outside legal assistance to SANBAG Legal Counsel. One
contract (96-019) is for final survey work and right of way support to close out
remaining excess land issues related to the Route 71 Project. Finally, one contract
(99-052 needs to be extended to allow SANBAG design consultants to complete

Leighton & Associates Extend to 6/30/05
Structural Design & Analysis Extend to 6/30/05
URS Corp. Extend to 6/30/05
Ashford Engineering, Inc.  Extend to 6/30/05
L.D. King Extend to 12/31/05

Nossaman, Guthner, etal Extend to 6/30/05
David Evans & Associates Extend to 12/31/04
PBQ&D Extend to 6/30/04

as-built drawings for SR-210 projects.
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Financial Impact:  As no-cost time extensions to existing contracts, this action imposes no financial
impact.

Reviewed By: This item will be reviewed by the Major Projects Committee on
February 12, 2004.

Responsible Staff:  Darren Kettle, Director of Freeway Construction
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Minute Action
AGENDA ITEM 6
Date: February 12, 2004
Subject: Year 2004 Surface Transportation Improvement Program (STIP)
Recommendation:”  Approve the Year 2004 Surface Transportation Improvement Program (STIP)

Background: A complete item with backup materials will be faxed to the committee on
Tuesday, February 10™.

Financial Impact:  See complete item.

Reviewed By: This item will be reviewed by the Major Projects Committee on
February 12, 2004, the Plans and Programs Policy Committee on February 18,
2004, and the Mountain/Desert Committee on February 20, 2004.

Responsible Staff: Ty Schuiling, Director of Planning/Programming

Approved
San Bernardino Associated Governments
Major Projects Committee
Date:
Moved: Second:

In Favor: Opposed: Abstained:

Witnessed:
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Date:

Subject:

Minute Action
AGENDA ITEM 1
February 12, 2004

Information Relative to Possible Conflict of Interest

Recommendation”:  Note agenda items and contractors/subcontractors, which may require member

Background:

abstentions due to possible conflicts of interest.

In accordance with California Government Code 84308, members of the SANBAG
Board may not participate in the any action concerning a contract where they have
received a campaign contribution of more than $250 in the prior twelve months from
an entity or individual, except for the initial award of a competitively bid public
works contract. This agenda contains recommendations for action relative to the
following contractors:

Item No.

Contract No. Principals & Agents Subcontractors

4A&B

01-019 Yeager/Skanska, Inc. Ace Fence
Jim Crews A.C. Dike
Beador Construction
Highlight Electric
Coffman
R. Fox
Alcorn
RMD
Southwest V Ditch
Avar
CGO
Reyco Smith and Reynolds

MPC0402Z-DMK.DOC

Approved
San Bernardino Associated Governments
Major Projects Committee
Date
Moved: Second:

In Favor: Opposed:

Information

Witnessed:




Major Projects Agenda Item
February 12, 2004
Page 2

4C 02-010

Yeager/Skanska, Inc.
Jim Crews

Modern Alloys
Alcorn Fence
Sapper
C.P. Construction
A.W. Davies
E.J. Selgaldo
Sierra Nevada
State Wide Safety
Steiny
DJA United
Sudhaker
Erosion Control
Reycon
Avar

4D 04-005

Yeager/Skanska, Inc.
Jim Crews

Sudhakar Company
Statewide Safety & Sign
Dywidag Systems Int’l
CGO
RMD
Moore Electric
Alcorn Fence
L. Johnson
Erosion Control

4E 04-004

Yeager/Skanska, Inc.
Jim Crews

Sudhakar Company
Highlight Electric

S5A 03-027

Riverside Construction Co.
Matt Pim

Sudhakar Company Int’l
Steiny & Co., Inc.
Franklin Steel
Anderson Drilling
Crane Veyor Corp.

5B 03-060

Riverside Construction Co.
Matt Pim

Alcorn Fence Company
RMD Retsar
High Light Electric
PRG
Reycon Construction
Dywidag-Systems
Sudhakar Company
APCO
Matich Corp.
CTM Construction

5C 04-018

Brutoco Engineering & Construction
Mike Murphy

Ortiz- A.C.
Alcorn Fencing
Anderson Drilling
Modern Alloy
JV Landclearing
Pavement Recycling
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ACL
Moore Signs & Lighting
Pacific Restoration
Harbor Co.
Reycon
Sudhakar
Avar-Campbell
Franklin Reinf. Steel
8 91-034 Fluor Daniel Nettleship
Steve Dobbs
10 01-018-05 Leighton & Associates, Inc. None
Dr. Bruce Clark
10 01-015-04 SEQAD Consulting Engineers None
Dr. Frieder Seible
10 01-016-04 URS Corporation None
Dr. Paul Somerville
10 01-017-04 Ashford Engineering, Inc. None
Dr. Scott Ashford
10 97-039-05 L.D. King Wei Koo & Associates, Inc.
Douglas Mays Berg & Associates
10 93-082-07 Nossaman, Guthner, Knox & Elliott None
Rob Thorton
10 96-019-01 David Evans Associates None
Cliff Simental
10 99-052-02 PBQ&D Associated Engineers, Inc.
Bedros Agopovich FPL
Geofon
Group Delta Consultants

Financial Impact:

Reviewed By:

MPC0402Z-DMK.DOC

This item has no direct impact on the SANBAG budget.

This item is prepared monthly for review by SANBAG Board and Committee
members.
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AB
ACE
ACT
ADA
APTA
AQMP
ATMIS
BAT
CAC
CALACT
CALCOG
CALSAFE
CALTRANS
CARB
CEQA
CHP
CMAQ
CMP
CNG
COG
CSAC
CTA
CTAA
CTC
CTC
CTP
DMO
DOT
E&H
EIR

EIS
EPA
ETC
FEIS
FHWA
FSP
FTA
FTIP
GFOA
GIS
HOV
ICMA
ICTC
IEEP
ISTEA
IIP/ITIP
ITS
IVDA
LACMTA
LNG
LTF
MAGLEV
MARTA
MBTA
MDAB
MDAQMD

SANBAG Acronym List lof2

Assembly Bill

Alameda Corridor East

Association for Commuter Transportation
Americans with Disabilities Act

American Public Transportation Association

Air Quality Management Plan

Advanced Transportation Management Information Systems
Barstow Area Transit

Call Answering Center

California Association for Coordination Transportation
California Association of Councils of Governments
California Committee for Service Authorities for Freeway Emergencies
California Department of Transportation

California Air Resources Board

California Environmental Quality Act

California Highway Patrol

Congestion Mitigation and Air Quality

Congestion Management Program

Compressed Natural Gas

Council of Governments

California State Association of Counties

California Transit Association

Community Transportation Association of America
California Transportation Commission

County Transportation Commission
Comprehensive Transportation Plan

Data Management Office

Department of Transportation

Elderly and Handicapped

Environmental Impact Report

Environmental Impact Statement

United States Environmental Protection Agency
Employee Transportation Coordinator

Final Environmental Impact Statement

Federal Highway Administration

Freeway Service Patrol

Federal Transit Administration

Federal Transportation Improvement Program
Government Finance Officers Association
Geographic Information Systems

High-Occupancy Vehicle

International City/County Management Association
Interstate Clean Transportation Corridor

Inland Empire Economic Partnership

Intermodal Surface Transportation Efficiency Act of 1991
Interregional Transportation Improvement Program
Intelligent Transportation Systems

Inland Valley Development Agency

Los Angeles County Metropolitan Transportation Authority
Liguefied Natural Gas

Local Transportation Funds

Magnetic Levitation

Mountain Area Regional Transportation Authority
Morongo Basin Transit Authority

Mojave Desert Air Basin

Mojave Desert Air Quality Management District
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MIS
MOU
MPO
MSRC
MTP
NAT
OA
OCTA
OowWP
PASTACC
PDT
PVEA
RCTC
RDA
RFP
RIP
ROD
RTAC
RTIP
RTP
RTPA
SB
SAFE
SANBAG
SCAB
SCAG
SCAQMD
SCRRA
SED
SHOPP
SOV
SRTP
STAF
STIP
STP
TAC
TCM
TCRP
TDA
TEA
TEA-21
TIA
TMC
TMEE
TOC
TOPRS
TSM
USFWS
UZAs
VCTC
VVTA
WRCOG

SANBAG Acronym List

Major Investment Study
Memorandum of Understanding
Metropolitan Planning Organization

Mobile Source Air Pollution Reduction Review Committee

Metropolitan Transportation Plan
Needles Area Transit

Obligation Authority

Orange County Transportation Authority
Overall Work Program

Public and Specialized Transportation Advisory and Coordinating Council

Project Development Team

Petroleum Violation Escrow Account

Riverside County Transportation Commission
Redevelopment Agency

Request for Proposal

Regional Improvement Program

Record of Decision

Regional Transportation Agencies' Coalition
Regional Transportation Improvement Program
Regional Transportation Plan

Regional Transportation Planning Agencies
Senate Bill

Service Authority for Freeway Emergencies

San Bernardino Associated Governments

South Coast Air Basin

Southern California Association of Governments
South Coast Air Quality Management District
Southern California Regional Rail Authority
Socioeconomic Data

State Highway Operations and Protection Program
Single-Occupant Vehicle

Short Range Transit Plan

State Transit Assistance Funds

State Transportation Improvement Program
Surface Transportation Program

Technical Advisory Committee

Transportation Control Measure

Traffic Congestion Relief Program
Transportation Development Act

Transportation Enhancement Activities
Transportation Equity Act for the 21% Century of 1997
Traffic Impact Analysis

Transportation Management Center

Traffic Management and Environmental Enhancement
Traffic Operations Center

Transit Operator Performance Reporting System
Transportation Systems Management

United States Fish and Wildlife Service
Urbanized Areas

Ventura County Transportation Commission
Victor Valley Transit Authority

Western Riverside Council of Governments





